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 Information brief to the Committee regarding potential change 
order to extend the AGS Project Limits from Pier 636 to Pier 650 

Purpose 
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 Mitigation strategy for: 

 Delays in procurement of the P3 Contract. 

 Provide an additional Utility Contractor for the CCUR Contract to help 
re-deploy resources to other utility relocations within the CCUR 
Project. 

 Delay claim for the AGS Contract. 

 Potential claims due to conflicting MOT work zones in Area 1A 
between STG JV (AGS) and Nan (CCUR).  

Rationale Behind the Change 
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 With the advent of COVID-19 (“Coronavirus”) and effect it is having both 
locally and nationally, the P3 Contract solicitation period is being 
extended; this change order helps mitigate. 

 P3 bidders can now focus on remaining work elements in City Center. 

 No additional costs for procurement  scope performed by an existing 
HART Contract. 

 No additional costs for oversight  CE&I services increase for AGS 
Contract but decrease similarly for P3 Contract. 
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Rationale Behind the Change 
(Continued) 



 Rail construction has been deemed essential to our Hawaiian economy, 
extending the Guideway under the AGS DB Contract provides ‘shovel 
ready’ construction work and economic stimulus for our community. 

 Construct Middle Street through Puʻuhale Road at earliest time available 
– in preparation for MSTC Station Opening. 

 Allows motoring public alternative routes (i.e. North King Street and 
Nimitz Highway) that run parallel to Dillingham Boulevard instead of 
through active construction zone. 
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Rationale Behind the Change 
(Continued) 



 Provides an additional Utility Contractor, STG JV, to complete HECO 
138kV & 46kV Infrastructure work from Middle Street to just after 
Puʻuhale Road. 

 138kV and 46kV infrastructure accounts for 35% of total work in Area 1A 
(2 of 7 utility relocations). Nan can re-focus their resources to clearing 
remaining obstructions in Area 1A and other utility relocations in City 
Center. 

 One Contractor, STG JV, to complete Guideway/Civil/Utility Work in front 
of OCCC. 
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Rationale Behind the Change 
(Continued) 



 Upcoming work in Area 1A will conflict in July 2020: 

 A minimum of 1 lane in each direction must always remain open on 
Dillingham Blvd. 

 STG JV to drill Shafts 632-636, requiring 2 lanes closed on Dillingham 
Blvd, switching between 2 EB lanes and 1 EB/WB Lane. 

 Nan to install 8’ x 24’ manhole for 138kV electrical line in EB Lanes of 
Dillingham Blvd, requiring 2 lanes closed. 

 Nan then needs to trench down Dillingham Blvd for both 46kV and 
138kV electrical lines, requiring 2 lanes closed. 

 Mitigates potential delay claims from STG JV and/or Nan 
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Rationale Behind the Change 
(Continued) 



 Drilled Shafts (632-634) & 138kV Manhole Installation on 
Dillingham Boulevard 
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Rationale Behind the Change 
(Continued) 



 STG JV to develop Early Foundations Plan to begin drilling shafts in Q1 
2021.  

 STG JV schedule currently shows finishing Shaft 636 in September 2020, 
if no impacts from CCUR were experienced. 

 Currently (5) shafts are impacted in Area 1A by 12kV electrical and 
communication relocations, primarily between Puʻuhale Road and 
Mokauea Street. 

 STG JV gains the opportunity to focus on completing AGS areas west of 
Middle Street and allow Nan to finish 12kV and Comm work in 1A ahead 
of Guideway work mitigating conflict. 

AGS Schedule 
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 HART to finalize overlap agreement with HECO 

 Allows Guideway construction within the boundaries of existing 46kV 
& 138kV electrical lines until relocation is completed.  

 Similar agreement for Kamehameha Highway - AGS section 

 Nan to re-focus their resources to complete relocations for 12kV and 
communication lines to clear remaining (5) shaft conflicts in Area 1A by 
Q2 2021. 

 Nan resources can be committed to remaining Areas within CCUR to 
improve schedule, creating potential advantages for the P3, with STG JV 
performing utility work in 1A.  

CCUR Schedule 
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 Removing Area 1A shaft, column, and Guideway work from the P3 
Contract allows bidders to maximize their efforts and efficiency of 
sequencing their crews. 

 Potential new segment erection sequencing for the P3 Contract 
eliminates 2-months of re-mobilization activities, and associated time 
and costs. 

 New segment sequencing projects each Area completion date from 1-6 
months earlier, generating P3 Project float.   

P3 Schedule 
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